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1. INTRODUCTION

Ecology and Environment, Inc., (E & E) is pleased to provide this
proposal to the lllinois Environmental Protection Agency (IEPA) for
Implementation of a revised scope of work for the remedial investiga-
tion/feasibility study (RI/FS) for 12 sites and six segments of Dead
Creek (collectively known as the Dead Creek sites) in the towns of
Sauget and Cahokla, St. Clair County, lllincis. The purpose of the
revision is to enable the collsction of sufficient data to achieve
placement of the Dead Creek sites on the National Priorities List
(NPL) or the State Remedial Action Priority List (SRAPL).

Section 2 of this proposal summarizes the project background and work
completed to date. Section 3 provides a description of the abjectives
and approach for the revised scope of work, followed by two subsec-
tions detailing, respectively, E § E's approach to Investigating the
Hazard Ranking System (HRS) mechanism for placement of the site on the
NPL or SRAPL; and E ¢ E's approach to the Health Advisory mechanism
for NPL qualification. Section & contains the project schedule;
E ¢ E's proposed cost estimates are provided In Section 5.

CER 000260

1-1
recycied paper erulugy sad eavironment

EPA/CERRO COPPER/EIL/PCB ATTORNEY WORK PRODUCT / ATTORNEY CLIENT PRIVIILEGE



IS

o0 T

I Y oA o B o

(ol

2. BACKGROUND

In May 1985, in response to an |IEPA Request for Proposals (RFP), E § E
submitted a proposal to conduct an RI/FS for the Dead Creek sites.
The overall purpose of the RI/FS, as defined In the RFP, was to:

e Assess the cause, extent, and effects of the hazardous
materials present in the project area;

e Identify and evaluate alternatives that might remedy the
contamination problems that threaten environmental and/or
public health, as determined by fleldwork conducted
during the R!; and

o Recommend remedial alternatives on a site-by-site basis.

The 1965 RFP for the RI/FS was developed in response to problems that
had been identified In the project area since 1980. Dead Creek had
experienced periodic incidents Involving smoidering materials caused
by random dumping. When the problem was compounded by the death of a
local resident's dog-—apparently caused by chemical burns resulting
from exposure to materials in the creekbed--|EPA initlated an expanded
investigation of Dead Cresk and the surrounding area. Preliminary
soll and water samples obtained from Dead Creek and adjacent areas
identified high lavels of phosphorus, heavy metals, and polychiori-
nated biphenyls (PCBs). In 1980 and 1981, an additional limited study
resuited In the report entitied "A Preliminary Hydrogeologic Investi-
gation in the Northern Portion of Dead Creek and Vicinity," which
documented extensive contamination of soil, surface water, and ground-
water. Moreover, in addition to Dead Creek, the Sauget and Cahokia
area has been used extensively for hazardous and nonhazardous waste
disposal. A number of municipal and industrial waste landfills exist
in the area, and locations Initially deveioped as sand and gravel pits
were filled with a variety of unknown materials. Local manufacturing
and service facilities also have discharged wastes to surface water,
soils, and groundwater in the project area.
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At the initial September 25, 1985, meeting between (EPA and E § E foi-
lowing IEPA's selection of E 8 E as the RI/FS contractor, |EPA noted
the critical importance of obtaining the data base necessary to place
the Dead Creek sites and/or area on the NPL and/or SRAPL. Such place-
ment would be achieved by showing that the sites merit such priority
consideration because of the cause, extent, and effects of hazardous
materials in the area. Placement on the NPL and/or SRAPL would cause
Superfund and Iillincis Hazardous Waste Fund monies to be made avall-
able for the necessary remedial activities. In addition, such place-
ment would put significant pressure on responsible parties to partici-
pate In and provide monies for remedial activities.

In developing the specific tasks and investigations specified In the
RI/FS RFP, IEPA had anticipated that background data compliled during
the RI/FS——coupled with the resuits of the specified RI/FS sampling
program-——would be sufficilent to assure placement of the sites and/or
area on the NPL and/or SRAPL. Table 2-1lists E & E's work completed
to date. However, in completing RI/FS Task & (Additional Data Cather-
ing), E &8 E determined that, although existing data wera extensive,
the data when combined with the results of the planned RI/FS fleid
investigations would not provide the data base and documentation
necessary to result In NPL/SRAPL placement; and that this was caused
more by the technical complexities of the placement mechanisms than by
the absence of environmental contamination In the area. Since the
results of the RI/FS would have only limited benefit unless a site,
sites, or area were on the NPL and/or SRAPL and monies wers made
avallable for remediation, |EPA and E ¢ E concurred that a revised
scope of work should be prepared and evaluated to assure that the pur-
pose of the lllinocis Hazardous Substances Pollution Contingency Plan
is achieved. The purposs of this plan is to effectuate means for tak-
ing preventive or corrective actions, pursuant to the Environmental
Protection Act., that are necessary whersver there is a releass or a
substantial threat of a release of a hazardous substance.

Accordingly, IEPA modified the RI/FS scope of work to include E § E's
development and recommendation of a revised scope of work in an at-
tempt to achieve placement of the Dead Creek sites and/or area on the
NPL and/or SRAPL.

CER 000262
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Table 2-1
CURRENT WORK STATUS

(E 8 E work performed since the execution
of the Dead Creek RI/FS contract in September 1985)

Task 1, Initial Meating. Heild in September 198S. A follow-up

-meeting was held in March 1986 to discuss the work plan; a scope-

of-work meeting was held in June 1986 to discuss the direction of
the project.

Task 2, Work Plan Requirements. Mini-work plans and quality
assurance project plans (QAPPs) were prepared for geophysical,
topographic, and soil gas monitoring investigation to permit com-
pletion of these tasks prior to compietion/spproval of the complete
project work plan. Both draft and final project work plans have
hean. submittad to 1EPA.

Task 3, Associated Support. Site/topographic maps, along with an
associated index map, have been prepared and submitted to 1EPA.

Task &, Additionsl Data Gathering. A concentrated data-gathering
effort uncovered a large amount of information for many of the sites
in the project area. Additional data continue to be received. All
the information is being organized, reviewed, and svaluated.

Task S, Description of Carrent Situstion. Using data obtained and
assembled in Task 3, a current situation report describing pertin-
ent area and site-specific information has been prepared and sub-
mitted to IEPA. The report includes all of the useful data avail-
able from previous investigations and government agency files.

Task 6, Interim/Preliminary Reports. These include the current
situstion report (submitted); project work plan (submitted); and
preliminary remedial technologies report (nearing completion, to
be submitted in the near future).

Task 7, Investigations. In addition to the Task 3 topographic and
survey work, Task 7 fleld investigations completed to date consist
only of geophysical testing activities. The soll gas monitoring
investigations were postponed due to unseasonably cold weather in
November 1988 and have been rescheduled. All necessary fleld
equipment has been assembled and prepared for the fleld.

Task 8, Preliminary Remedial Technologies. A draft report examin-
ing and evaluating remedial technologies that may be applicable to
the study area has been prepared and currently is undergoing final
revision prior to submission to |EPA.

Task 11, Additional Support. Monthly reports describing project
technical and financial progress have been submitted since October

1988. E & E project staff members have supported |EPA at meetings
with Monsanto and local government officials.
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3. REVISED SCOPE OF WORK

The scope of work presented herein is designed to meet the |IEPA objec-
tive of gathering sufficient data to resuit In placement of the Dead
Creek sites and/or area on the NPL and/or SRAPL by showing the cause,
extent, and impact of hazardous materials in the area.

Thers are three mechanisms for placing a site or sites on the NPL:
an appropriate HRS score, designation by the State of a top-priority
site/release, and determination of a significant threat to the public
health and welfare and/or the environment. Since the State of llli-
nois already has a designated top-priority site/release, the HRS
mechanism and the Health Advisory mechanism remain available for list-
ing the Dead Creek sites on the NPL. (The listing of a site on the
SRAPL can be achieved only by using the HRS mechanism; however, a
score of 10.0 or greater but less than 28.5 Is adequate for SRAPL
listing~——as compared to a score of 28.5 or greater for the NPL.)

e The Hazard Ranking System (HRS) mechanisa involves use
of the HRS model, developed and designed to rate the
relative severity of a hazardous waste site as compared
w Yhar sitas. The HRS computes a score from 1 to 100
for sach candidate site. The score Is based on tne tvin-
tive potential that the Involved substances will cause
hazardous situations, the likellhood and rate at which
the substances may affect human and environmental recep-
tors, and the saverity and magnitude of potential ef-
fects.

e The Health Advisory (HA) mechanisa allows the United
States Environmental Protection Agency (USEPA) to include
a site or release on the NPL If the following three
criteria are met:

- The Agency for Toxic Substances and Disesase Registry
(ATSDR) of the United States Department of Health and

Human Services has issued a public health advisory
recommending disassoclation of Individuals from the
release; '
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- USEPA determines that the release poses a significant
threat to public health; and

- USEPA anticipates that remedlal response will be more
cost-effect!ve than removal response.

The scope of work presented in this proposal is designed to obtain
the data that most accurately measure existing and potential environ-
mental contamination at the Dead Creek sites, for use in the HRS and/
ar Haalth Advisory mechanism. E & E obviously cannot guarantee that
the fevels of contamination or impacts will be adequate to justify
placement of the sites on the NPL or SRAPL. However, in the event
that neither mechanism achieves this objective, the data collected
will provide a substantial data base for |EPA legal channel use in
seeking responsible-party monles for remediation or seeking alterna-
tive NPL or SRAPL mechanisms.

The HRS mechanism approach is described in Section 3.1. This mecha-
nism is the most common and routine way to place a site or sites on
the NPL and/or SRAPL. E & E will concentrate on gathering the data
necessary to achieve the highest justifiable HRS score for Individual
Dead Creek sites and groups of sites. Specifically, the scope of work
will be directed toward documenting any releases of contaminants to
the air for use in the alr route score portion of the HRS model; docu-
menting target populations and waste characteristics for use in the
model's groundwater, surface water, and air route score portions; and
documenting a common waste, ownership, or operator relationship at the
sites (for site grouping purposes).

if the HRS mechanism fails to place the sites on the NPL and/or SRAPL,
E § E will proceed to the Health Advisory mechanism, described in Sec-
tion 3.2. Specifically, based on a review of the data and contact
with USEPA and ATSDR personnel, £ § E has concluded that acquisition
of NPL listing using the H/A route will depend on showing either:

e A complete exposure pathway, linking the contaminants
from Dead Creek sites to human exposure and involving
significant heaith risks to humans; or

CER 000265
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e A significant threat of a complete exposure pathway that

involves significant risks to humans.

In order to facilitate such a demonstration, E § E proposes to

A geohydrologic study to demonstrate significant off-site
transport of hazardous chemicals to Dead Creek and the
Mississippi River.

Sediment sampling in Dead Creek 0 characterize and
demonstrate a potential exposure pathway for persons near
the site.

Seep sampling to demonstrate the direct release of con-
taminants from the two sites nearest the river (Sites Q

and R).

Sampling of Mississippl River sediments to document a
human exposure pathway involving ingestion of fish con-
taminated with highly persistent, low- water-soluble,
highly toxic chemicals: thres heavy metals (mercury,
lead, and cadmium) and persistent toxic organics
(dloxins, dibenzofurans, PCBs, and methyl mercury).
These substances were chosen because they are the most
highly bioaccumulative of the substances likely to be
found at the Dead Creek sites.

A fish study to document the biocaccumulation of the
above-listed, highly toxic substances at concentrations
above limits in fish that can be caught for human con-
sumption. Because the selected substances have high bio~
concentration factors (BCFs), the fish study represents
the optimal way to demonstrate potential human risk.

CER
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3.1 HRS MECHANISM

The HRS mechanism approach is designed specifically to address the
possibilities for maximizing the HRS scores for the Dead Creek sites.
HRS scores previously have been developed far two site areas: Site R
and Dead Creek, which inciudes Sites G and L (see Figure 3-1),

The most recent HRS submissions to USEPA included scores of 7.23 and
29.23 for Site R and Dead Creek, resspectively. The score for Site R
was low due to the lack of both a documented air release and a target
population for the groundwater and surface water routes. On the other
hand, aithough the HRS score for Dead Creek, as submitted, was suffi-
cient to qualify the site for the NPL, several parameters used Iin the
score did not meet USEPA quality control (QC) requirements and USEPA
downgraded the score. Specifically, the observed release for the air
route, based on screening of the creskbed with an organic vapor ana-
lyzer (OVA), was unacceptable because more substantial evidence of
contaminant migration is needed for documentation of an observed air
release; and the waste quantity values assigned in the score were un-
acceptable because contaminated soils were Included as reported
wastes.

in preparing this proposal, E ¢ £ has developed preiiminary HRS scores
for the Dead Creek sites. Based on a review of available data and
this preliminary HRS scoring, the key dlements for data acquisition
necessary to maximize the HRS scores have been identified. These ele-
ATy tover ahi possiDilities for increasing the previously submitted
HRS scores and will provide a definite determination of whether the
HRS mechanism for NPL qualification will be applicable. The key ee-
ments include a strategy for site aggregation, a water supply search,
air monitoring, and further field Investigations to provide site-
specific waste profiles.

CER 000267
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Sita Aggregation

E & E proposes to direct its efforts toward developing HRS scores for
two separate areas within the project area, rather than toward scoring
each Individual site. This approach is similar to that taken in the
most recent State HRS submission for Dead Creek. Specifically, E § E
proposes to davelop HRS scores for Dead Creek (with the adjacent Sites
G, H, I, L, and M): and the Mississippi River area (including Sites O,
Q, and R).

Site aggregation is a vaild approach for maximizing the HRS scores,
provided that the USEPA criteria for doing so are met. While USEPA is
developing further guidelines for grouping sites to be scored, the
requirements now In effect are as follows:

e The sites must be geographically related—i.e., the tar-
get populations for sites being grouped must be the same
or substantially overiap; and

o The sites must have been operated as parts of a single
unit—i.e., If similar ownership or operators of separate
sites can be shown, such sites may be grouped as one (for
example, historical aserial photographs indicate the Sites
H and | were operated contiguously and subsequently were
separated by the construction of Queeny Avenue); or

e Contamination from the sites must be threatening the same
media~-i.e., exposure routes must be similar for all of
the sites to be aggregated.

With these requirements In mind, it will be necessary to conduct a
historical search of the tax records for the Dead Creek area, In order
to determine common ownership or operators.

NNt PRERZANGRRISS Jran Wi A wgrvitad far HAS ecnring var-
poses, this does not eliminate the need to develop site-specific data.
The approach described herein is designed to account for all of the
USEPA quality assurance (QA) requirements for HRS scoring, while still
providing valid and useful data for further investigation toward use
of other NPL/SRAPL mechanisms (Health Advisory) to toward negotiation
or litigation with responsible parties In the event that the HRS

CER 000269
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rescoring is unsuccessful in raising the HRS score to the level neces-
sary for NPL/SRAPL placement.

Water Supply Search

Previous HRS scores submitted for Site R (the Sauget Toxic Dump) and
Dead Creek showed a lack of target populations for the groundwater and
surtace waatr Twdwvs. Raumantatinn teacarde far thasa submissions
indicated that an intake In the Mississippl River, upstream from the
sites, supplies drinking water for the entire population within three
miles. A review of records for another site In the Sauget (Moss
American) area showed that a small number of residents use private
wells as a drinking-water source. In addition, a groundwater resource
pubilcation prepared by the Southwestern lllinois Maetropolitan and
Reglonal Planning Commission Indicates that up to 69 area households
use groundwater as a drinking-water sourcs.

Although these refersences were used as documentation for the Moss
American HRS score, E & E belleves that more specific information may
maximize the score and aiso will be needed to meet USEPA QC require-
ments. It [s possible that a larger population uses private suppiies
for drinking water. In addition, the Industrial and irrigational uses
of groundwater in the arsa have not been clearly defined. As a re-
sult, E § E proposes o conduct a water supply search to more clearly
delineate the public, private, Industrial, and irrigational uses of
groundwater and surface water In the project area and to define the
distribution of public water supplies. This will include reviewing
files of the:

o Local water departments,

e Illincls American Water Company,

e lllinois Department of Public Heaith (Edwardsville),
e lllinols State Water Survey,

o United States Army Corps of Engineers,

CER 000270
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e University of lllinois Agricultural Extension Service,
e IEPA, and

e USEPA.

TYaproTa rAvdaws Wi privcda pariiat WA indistian das WL
conducted as necessary. All water supply distribution lines, surface
water intakes, and active drinking-water and irrigation wells will be
mapped to provide documentation for HRS scoring purposes. In the
process, a catalog of contacts and information gathered will be devel-
oped.

Alr Monltoring

A review of the previous HRS scoring efforts indicated several possi-
bilitiles for increasing the scores for Site R and Dead Creek. The
most important of thess possibilities—and the only one applicable to
qualifying the Dead Creek sites for the NPL—involves showing an ob-
served release for the air route.

Alr monitoring has been conducted at Dead Creek on two previous occa-
sions. In 1980, |EPA collected air samples from the creekbed using
charcoal tubes, but limited organic analysis of thess samples was in-
conclusive (one sample showed a detectable concentration of ben:zene,
but all other samples were below detection limits for the compounds
analyzed). In 1982, as part of a site investigation, the USEPA field
investigation team contractor (E ¢ E) gathered additional air monitor-
ing data at Dead Creek using a photoionization detector, OVA, and
Draeger tubes. Although both the photoionization detector and the OVA
detected fairly high levels of volatile organics (200 to 300 parts per
million) near the surface of the creekbed, these measurements do not
meet current HRS QA requirements.

Neither preliminary screening for volatile organics (using a photo-
ionization detector or OVA), nor in-field gas chromatograph (GC)
screening for low to semivolatile organic compounds, will cover all of

CER 000271
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the possibilities for showing an air release, because these methods do
not address airborne particulates and the potential for contaminants
to migrate from a site via this route.

USEPA QC requirements for scoring an air release are very stringent.
Alr monitoring with a photoionization detector or OVA no longer is
acceptable, and significant alr contamination must be shown at dis-
tances removed from sources such as leachate pools and contaminated
soil. As s resuit, a detailed and specific approach is needed to show
an air release at the Dead Creek sites.

E & E has developed a two-phased approach designed to satisfy all QC
requirements for HRS scoring and cost-effectively provide source iden-
tification and quantified data concerning the nature and extent of air
contamination in the study area. Phase 1 will consist of monitoring
"worst-case" Dead Creek sites; Phase 2 will consist of any additional
site-specific monitoring necessary to mest the HRS requirements. The
investigative technique will be the same for each phase, with the ini-
tial survey being conducted at Sites G, Q, R, and Dead Creek.

The Investigation will consist of recording meteorological data, such
as wind speed and direction; and collecting air samples with a high-
volume sampler equipped with a particulate filter, polyurethane foam
(PUF) cartridge, and charcoal fliter (or other sorbent material)
assembled In series. Stations will be located at a minimum of one up-
wind background location, pius three to five suitable downwind loca-
tions. One duplicate station also will be situated in a downwind
location.

A total of 138 air samples, including 30 field QC samples, will be
collected during the Initial survey (see Table 3-1). At each monitor-
ing station, samples will be collected at 12-hour Intervals over a
three-day period. Three samples will be collected per station, re-
sulting in 54 air samples plus nine duplicate samples for each survey
area (Site G/Dead Creek and Sites Q/R). The remaining 12 samples will
consist of fleld blanks and spikes for QC purposes.

CER 000272
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COMPARISON OF SAMPLING ANALYSES:
ORIGINAL AND REVISED SCOPES OF WORK

Original Revised

Medis Site Scope Scope Difference
A G/B 0 b7
YR 0 54
fleld QC Q 30 «138
Surface soil G a0 &0
H 5 1]
I 32 0
J ) 2
N 3 0
fFiald XC 15 [
To be deterwmined (Dioxin) 10 0 -62
Subsurfaece soil G 10 10
N b 10
1 15 15
L 4 4
0 0 10
J S 3
K 3 3
N 1 2
[ 0 3
Field QC 12 15 +19
Surface Yater/Sediment A 3 2/6t
8 3 /6t
c 2/2 2/6t
] 1/2 /6t
£ 3/10 $
F 4/10 §
] 2/3 2/3
fField QC $/6 3/6t -10/0
Groundwatser E;uun’ sonitoring walls
(IEPA : ™ 12 12
Residantial welle b3 5
Noa sonitoring wells 20 2
H 4
1 (3
1] $
Q 8
Existing monitoring
wells (Monsanto) at R 6
Flald OC for wells 8 10 +13
Total smmples
Soil/sediment 199 146
Yndnar 68 "
Air "W
TOTAL +88
*Phese 1 only.

ustpone pending results of revised scope-of-work irwestigations.
ach sector snd fleld QC includes two samples to be snalyzed for dioxin snd dibenzofursns.
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The Phase 2 air sonitoring will require a similar number of samples to
be collected in areas not initially surveyed. |If Phase 2 is neces-~
sary, specific locations will be determined based on a review of the
data from the Phase ! investigation.

The sampies will be shipped to E § E's Analytical Services Canter for
screening and/or analysis. At the laboratory, the particulate filters
will be analyzed for metals and low and semivolatile organic com-
pounds; PUF cartridges and charcoal fliters will be analyzed for or-
ganic compounds.

E § E belleves that the Phase 1| monitoring of the sites will have the
greatest potential for detecting an air releass. Accordingly, the
most cost-effective course of action will be to implement Phase 2 only
If needed to meet HRS requirements. Following receipt of the Phase 1
results, E § E will determine whether additional Phase 2 investigation
is necassary. However, it must be noted that the occurrence of an
observed release of airborne contaminants at the Dead Creek sites
cannot be guaranteed by any method.

Further Fleld Investigations

While a water supply search and air monitoring are important factors
to increase the HRS scores for the sites, the field investigations
proposed in the original IEPA RFP are equally important to the entire
project. These Investigations will provide data to determine the im-
pact of each site on the environment and will identify the source(s)
of contamination previously observed In the area. In addition, the
field activities will provide support data for the HRS scoring and may
enable an incresse in the waste quantity score for the Dead Creek

area.

The goal of the field investigations is to define the extent of con-
tamination in the area and to determine the extent to which the con-
tamination may affect public hesith and the environment. The proposed

CER 000274
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revisions to the existing scope of work are intended to provide the
best possible data to meet these objectives. For example, E § E
believes that surface soil sampling at Dead Creek sites other than
Sites G and J would not be effective, since most of the areas are
covered subsurface disposal areas. In addition, the effort needed for
creek sampling from Sectors E and F should be redirected to provide

_ additional data for higher-priority sites. Fleld investigations at

sites where [t is felt that HRS scoring would not be fruitful-——
specifically Sites J, K, N, and P--shouid be limited at this time to
preliminary sampling intended to provide a characterization of the
wastes present. Following a review of data derived from the prelim-
inary sampling, E &8 E will recommend whether further investigation is
warranted, or whether the sites J, K, N, and P should be dropped from
the project. If IEPA determines that additional investigations are
warranted, the scope of work and project costs will be modifled at
that time.

The additional Tield ‘Investigations will consist of colmeling sampies
from the various media at the Dead Creek sites. Surface soils, sub-
surface soils, surface water and sediment, and groundwater will be
sampled. Although each Oead Creek-area site' will be approached
separately, a comparative analysis will be performed to determine the
interrelationships between matrices and sites. In order to reduce the
number of samples that require detailed quantitative analysis, samples
will be screened as outlined in the original proposal.

Surface Soil Sampling. As shown in Table 3-1, surface soil samples
will be collected only at Sites G and J, because E ¢ E believes that
surface sampling at the other Dead Creek sites would not provide val-
uable data and the sampling efforts should be redirected to other
areas and media.

Surface soil sampling at Site G will be conducted as proposed in
E § E's response to the initlal RFP. Samples will be collected at
S0-foot intervals, resuiting in 78 sampling points (grid sections). A
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with a coring tool; these samples then will be composited. Based on
the resuits of fleld-screening procedures, 80 samples will be selected
for laboratory analysis at E § E's Analytical Services Center.

In order t characterize the wastes presant, two surface soil samples
will be collected from Site J at random locations: one from the
surface disposal area, and the other from a location near the pit in
the southeast corner of the site. A preliminary investigation at Site
J has shown uniform wastes (casting sand, slag) over the entire site.
The two surface samples will provide an adequate characterization of
this material.

Subsurfacs Seoll Investigations. Subsurface soil samples will be col-
lected at Sites G, H, I, L, and, O; as well as Sites J, K, N, and P,
Samples will be composited as described in the previously submitted
work plan. As listed in Table 3-1, a total of 75 subsurface soil
samples, including field QC sampiles, will be collected for laboratory
analysis.

The summary of subsurface sampling to be accompilshcd at each of the
five sites involved in HRS scoring efforts is as follows:

e Site G. Ten composite subsurface samples will be col-
lected. Up to eight borings will be drilled to a maximum
depth of 20 fest each. The resultant data will provide
an Indication of the lateral and vertical extent of
contamination at the site, and also may facilitate waste
quantity calculations for HRS scoring.

e Site H. To provide adequate site coverage for waste
quantity characterization, 10 composite subsurface sam-
ples will be collected. Borings will be drilled to a
maximum depth of 50 feet each at up to eight locations.
Data will be Incorporated into the HRS scoring and fur-
ther Iinvestigations.

e Site |. Fifteen composite subsurface samples will be
collacted from up to nine borings having a maximum depth
of 40 feet each.

® Sits L. Four composite subsurface soil sampiles will be
collected. Four borings will be drilled to a maximum
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depth of 20 feet around the location of the former sur-
facs impoundment. )

e Site O. Originally, no field investigations were pro-
posed for Site O. A review of available background
information has indicated that this site has significant
data gaps and that further investigation is necsssary to
determine the impact of Site O on public health and the
environment. Ten composite subsurface soil samples will
be collected in the area of the former sludge lagoons.
Eight borings will be drilled to a maximum depth of 20
feet each. The borings will be drilled across the lagoon
area in order to characterize wastes present and provide
specific information concerning contaminant distribution.
The data developed from this sampling will be used for
HRS scoring purposes and to identify preliminary remedial
alternatives. :

These subsurface investigations will focus on supplying data to sup-
port HRS scoring efforts, while still providing valid and usable in-
formation should further Investigation be necessary.

For the remaining sites (J, K, N, and P), E & E believes that the best
approach is to conduct an initial waste characterization, followed by
a determination of whether further Investigation Is needed. HRS scor-
ing is not llkely to be productive for these sites, since USEPA site
aggregation policy prohibits them from being grouped with the other
sites in the project area. Since sites J, X, N, and P are, for the
most part, subsurface disposal areas, the preliminary waste charac-
terization will be accomplished by conducting geophysical investiga-
tions (magnetometer surveys) and subsurface sampling at each site.
The magnetometer surveys will be used to determine any possible drum
burial areas, for use In the strategic location of borings. Soil
samples obtained from the borings will be screened In the fleld in
order to minimize the number of samples that require detailed
quantitative analysis in the laboratory.

In summary, the subsurface sampling to be conducted for HRS scoring
purposes is as follows:
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o Site J. Three composite subsurface soil samples will be
collected. The three borings will be drilled to a maxi-
mum depth of 20 feet each.

e Site K. Three composite samples from three borings
{drillead to a maximum depth of 20 feet each) will be col-
lected.

.o Site N. Two composite subsurface soil samples will be
collected. The two borings will be drilled to a maximum
depth of 30 feet each. Historical aerial photographs
suggest placement of the borings in the southeast and
northwest portions of the filled area, respectively.

e Site P. Although monitoring-well installation and
groundwater sampling originally were proposed for Site P,
E 8§ E now believes that waste characterization would be
bettar accomplished by the collection of three subsurface
soil samples. Up 1t six borings will be drilled to a
maximum depth of 30 feet and three composited subsurface
soil samples will be collected. The compositing of sam-
ples across borings will be the most cost-efficient means
to determine the pressnce of any contamination.

Surface Water/Sediment Sampling. Surface water and sediment samples
will be collected from and Creek Sectors A, B, C, and D; plus Site M.
Originally scheduled sampling in Creek Sectors E and F will be post-
poned, pending review of data for the other creek sectors. As a
result, sampling of Creek Sectors E and F is not included in E § E's
proposed cost for the HRS mechanism. If such sampling Is found to be
needed, the HRS mechanism cost will be adjusted accordingly for |IEPA
approval. (!t should be noted that, if the Health Advisory mechanism
work is found to be neceassary, sampling of Creek Sectors E and F--
assuming such sampling is not required for the HRS-~is proposed and Is
part of E ¢ E's estimated cost for that work).

As listed In Table 3-1, for each Creek Sectors A through D, E § E will
collect two composite water samples from upstream and downstream
locations; and four composite sediment samples, including sediment
samples from two separate depth intervals upstream and downstream. If
specific discharge points (e.g., leachate seeps, effluent pipes) are
observed, samples also will be collected in the discharge areas(s).
In addition, two sediment samples will be collected from each Creek
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Sector A, B, C, and D, for analysis for dioxins and dibenzofurans.
The dioxin/dibenzofuran sampling and analysis Is incorporated here
because of the potential presencs of these substances and the value of
the analysis to waste characterization, as well as because such analy-
sis during the HRS work will minimize duplication of sampling if
Health Advisory investigations are required.

Two surface water and three sediment samples will be collected from
Site M. Composite water samples will be collected using 3 Kemmerer
sampler or a negative/positive pressure sampling device. One sample
will be taken in the southwest corner of Site M near the cut-through
to Dead Creek; the second will be collected in the northeast portion
of the pit. Three random, composite sediment samples will be col-
lected from the northwest, southwest, and east-cantral portions of the
site, respectively.

Groundwater Sampling. The original scope of work for this project
calls for the collection of groundwater samples from 12 existing |EPA
monitoring wells; five residential wells; and 20 new monitoring weills
(to be installed at Sites P, Q, and R). A review of the available
background data has indicated the need for several modifications
since, In order to aggregate sites for the HRS scoring, specific
groundwater data will be needed for each site. Monitoring weils must

"be placed up- and downgradient from each site in order to determine

the effacts from the sites on area groundwater. The revised scope of
work entails an increase in the number of walls to be instailed/sam-
ples to be collected (see Table 3-1).

Groundwater samples will be collected from the 12 existing !EPA moni-
toring wells; five residential wells (if appropriate); 25 new monitor-
ing wells (to be installed); and six existing monitoring wells at Site
R, installed for Monsanto by Geraghty and Miller, inc.

e Existing IEPA Monitoring Wells. A preliminary recon-
naissance of the Dead Creek area has indicated that only
eight of the original 12 |EPA monitoring wells remain.
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Of the sight wells located, two have casings broken off
below the ground surface and all are constructed with
glue-joint polyviny! chloride (PVC) casing and hacksaw-
slotted PVC screens. An attempt will be made to
reconstruct the existing |EPA wells by pulling the
casings and replacing them with stainiess screens and
risers. if the existing casings cannot be removed
without drilling, the wells will be overdrilled or new
wells will be installed adjacent to the existing wells.
E & E anticipates that the drilling of new wells adjacent
to the existing wells is the most llkely scenario, and
has wused this scensrio in its preparation of the
estimated project costs. The reconstructed or newly
installed wells then will be developed and sampled
according to the procedures described in the previously
submitted work plan.

¢ Residential Wells. Groundwater samples will be col-
lected from five private wells In the Dead Creek area.
An attempt will be made to sampla the same wells that
were sampled in the |EPA preliminary hydrogeologic in-
vestigation of 1980 and 1981. Sampling procedures will
be as described In the work plan.

¢ New Monitoring Wells. Due to the USEPA requirements for
grouping noncontiguous sites for HRS scoring, it will be
necsssary to develop site-specific groundwater data prior
to rescoring., E § E proposes that 25 new monitoring
wells be installed: flve more than specified in the ori-
ginal scope of work. I.e., in addition to the 20 new
wells to be installad per the original scope of work,
£ & £ nroagasas to install new wells at several of the
sites to be rescored: Sites G, H, |, O, and Q.

- Site G. Two new monitoring wells will be instalied to
augment the existing wells at this site. Three exist-
ing IEPA wells are located in appropriate spots to mon-
itor Site G, although one well (G106) could not be
located. The two new welis will be installed in loca-
tions that the existing wells are not situated to
monitor. Specifically, one well will be installed
along the wast perimeter of the site; the second will
be located in the northern portion of the site. A
total of filve groundwater sampies will be collected
from Site G.

- Site H. Four groundwater samples will be collected at
Site H from new monitoring wells. One background weil
will be located east of the site; three additional
wells will be placed in suitable downgradient locations
to be determined in the fleid.

- Site |. Six groundwater samples will be collected at
Site 1 from new monitoring wells. One downgradient
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IEPA well (CG112) could not be located and is suspected
to have been abandoned. One new well will be located
in a background area east of the site; the remaining
five weils will be placed in downgradient monitoring
locations.

- Site O. Although no field investigations originally
were scheduled for this site, a review of available
fil  information Indicates that Iinvestigation s
warranted. One background well will be placed east of
the site and four wells will be located in suitable
downgradient areas. Five groundwater samples will be
collected.

- Site Q. Eight groundwater samples will be collected
from new monitoring wells that will be situated to pro-
vide the best possible monitoring coverage of the en-
tire Site Q. Due to the size of the site (100+ acres),
wells will be located in areas where pravious reports
have indicated problems.

e Existing Monsanto Monitoring Wells. Because a
substantial number of wells presently are in-place at
Site R, additional well installation is not necassary.
The existing wells (installed for Monsanto) will be in-
spected to determine their integrity prior to sampling.
A total of six groundwater samples will be collected at
Site R from these wells.

In addition to the sampling approach described above, soil gas moni-
toring and infiltration testing will be conducted as outlined in the
previously submitted work plan.

The proposed revisions and‘ additions to the scope of work also will
necessitate modification of the work plan and QAPP. Such modifica-
tions will be completed, as appropriate, prior to initiation of the
field investigations.

Project Report

Following completion of the fleld investigations, a project report
will be prepared. The final report will consist of the following
major eiements:
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e Introduction and Executive Summary (project overview):
e Project Description (general details of specific tasks);

e Project Area History and Background (findings of all
background investigations compieted during the project,
consisting largely of the Current Situation Report [Task
51;

e Fleid Investigation Description and Resuits (thorough
description of all fleld investigation work and the data
and results obtained from those investigations);

e Findings and Analysis of Field Investigations (qualita-
tive and quantitative description of the extent of con-
‘camievaiam dartifiadd T Sa weady wivaY

e Exposure (Risk) Assessment (evaluation of the risk to
life forms resulting from the release of identified con-
taminants from the Dead Creek sites); and

e Investigation Conclusions (site-by-site discussions of
findings, including an analysis of investigation results

as they relate to preliminary remedial technologies that
have been identified as applicable to the sites).

The report will contain all supplemental data gathered during the
study which an be utilized by IEPA to prepare revised HRS scores for
the project-area sites.

A draft copy of this report will be submitted to |EPA for comment. A
final rsport then will be prepared, incorporating changes identified
during the comment period, for submission to IEPA.
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3.2 HEALTH ADVISORY MECHANISM

Background

Section 300.66(b)(8) of the National Oil and Hazardous Substances Con-
tingency Plan (NCP) was amended on September 16, 1985, to allow some
sites that do not score 28.5 or greater on the HRS to be added to the
NPL. According to Paragraph (b)(1) of Section 300.65 of the NCP, a
lead agency, upon determination that there is a threat to public
health and welfare or the environment, may take necessary action to
abate, minimize, stabilize, mitigate, or eliminate a release, or
threat of release, or threat resuiting from that release or threat of
release. This is the basis for the Health Advisory (H/A) mechanism
for NPL listing.

USEPA may Initiate the H/A procedure If all three of the following
criteria are met:

e The Agency for Toxic Substances and Disease Registry
(ATSDR) of the United States Department of Health and
Human Services has issued a health advisory (H/A) recom-
mending the dissociation of Individuals from the

release;

e USEPA determines that the release poses a significant
threat to public health; and

e USEPA anticipates that remedial response will be more
cost-effective than removal response.

Currently, out of more than 200 sites for which some form of health
assessments have been conducted as part of the H/A procedure, one site
{Landsdowne, Pennsylvania; radiation exposure) has been listed on the
NPL based on the H/A mechanism. Another site (Quail Run Manor Park,

Missouri, dioxin exposure) is a strong candidate for such listing.
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According to E § E's USEPA contacts, state or local health department
health assessments usually precede the ATSDR issuance of an H/A.
Therefore, while ATSDR usually is involved in an H/A at the insistence
of a regional USEPA office, the local or state agency usually initi-
ates the H/A mechanism process by providing the recommendation for
listing, documentation, and presentation of findings to the regional
USEPA office.

USEPA belleves that, in order to assure national consistency in imple-
menting NCP Section 300.66(b)(8), public health advisories issued by
state departments of health cannot be used in lieu of public adviso-
ries issued by ATSDR to invoke the H/A listing mechanism. States can,
however, recommend to ATSDR that an H/A be issued.

According to E & E contacts with ATSDR personnel, ATSDR typically
functions in a supervisory capacity, overseeing data collection by
local or state agencies and evaluating the data to maintain appropri-
ate QA/QC. Therefore, aithough ATSDR has the authority and capabllity
to take the lead in data collection and evaluation, typically research
and conclusions achieved by state or local departments of health are
used to establish the presence and concentrations of substances, their
migration, and heaith effects; and documentation of exposure pathways
and the number of people exposed.

Unless ATSDR finds sufficient cause to recommend issuance of an H/A
with recommendation for dissociation of the population from the
project-area sites, NPL listing via the H/A route cannot be effected.
One ATSDR source has indicated to E § E that this determination, from
submission of suitable data, takes at least one month. This contact
further indicated that specific interim H/A guidance was not available
for H/A purposes.

Representatives of both USEPA and ATSDR have indicated their respec-
tive agencies' desire not to be limited prematurely to the artificial
adoption of standards pertinent to the NCP Section 300.566 listing.
The approach intentionally taken has been to adopt a “case-by-case"
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approach utilizing existing and recognized standards. (See 50 FR 37626
of September 16, 1985, Paragraph V, comments concerning the lack of
health advisory standards.) Moreover, such case-by-case review does
not obviate the mandatory requirement for meeting the three criteria
outlined on page 3-20 of this discussion.

Rationale for Pursuing the R/A Mechanism for Dead Creek Sites

In order to optimize the chances for listing the Dead Creek sites on
the NPL via the H/A mechanism, a complete exposure pathway showing a
potential significant adverse health risk to humans--or the threat of
such a pathway and risk-—must be demonstrated. In the absence of such
a demonstration, USEPA has indicated that it does not believe that
gross contamination of the Mississippi River, by itself, is sufficient
to qualify a site for the NPL via the H/A mechanism,

Although USEPA's overriding viewpoint is that only In a few "certain
limited circumstances® would a site not otherwise attaining sufficient
HRS scores be able to be listed via the H/A mechanism, if the revised
scope of work described in Section 3.1 of this proposal for the HRS
mechanism fails to qualify the Dead Creek sites for NPL and/or SRAPL
listing, pursuance of the H/A mechanism would be worthwhile for two

main reasons:

e All current data suggest the presence of large amounts of
hazardous substances that have significant potential
for-—or aiready have the confirmed existence of--a re-
lease. With these conditions, there appears to be a fair
chance that a thorough evaluation would produce data that
would substantiate the need to list the sites via the H/A
mechanism.

e The courts are likely to require that all administrative
avenues be exhausted prior to seeking legal recourse.
Accordingly, even if the H/A mechanism is not undertaken,
any further court action or attempts to pursue other
mechanisms for NPL and/or SRAPL listing probably would
require the collection of the data necessary for
pursuance of the H/A mechanism prior to the initiation of
other actions.
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E § E believes that the H/A mechanism scope of work proposed herein
will provide a sufficient data base to enable ATSDR to make a decision
regarding issuance of an H/A for the Dead Creek sites. The goal of
the work will be to document the need for an ATSDR recommendation for
dissociation of the population from the sites, because the sites pose
significant risk to human health and the environment.

Based on its review of information already collected for the sites,
E § E proposes a scope of work to document the need for an H/A.
Through its contacts with ATSDR, USEPA, and its corporate Heaith and
Safety Advisory Committee, E § E has determined that the need for an
H/A can best be documented through a demonstration of direct contact
of contaminants from the sites with the public. Direct contact with
contaminants for the Dead Creek sites can occur through four possible

routes of exposure:

o Consumption of contaminated fish;

e Consumption of contaminated water (groundwater and sur-
face water);

e Direct dermal exposure with contaminated water, sedi-
ments, or solls; and

e Direct inhalation of contaminants.

To demonstrate direct contact with contaminants via one of these

routes, it Is essentlal to:

e Document that contaminants are present at the sites and
the quantity present;

o Document that contaminants are being released and the
quantities of the releases; and

¢ Document the continuous route of contaminants from the
site to the receptor population.

Accordingly, the scope of work proposed by E § E will focus on docu-
menting the direct linkage of contaminants present at the Dead Creek
sites with a receptor population via one of the four routes of expo-
sure. Since the direct inhalation route and the consumption of
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cantaminated groundwater route will be examined carefully under the
HRS mechanism scope of work, no fieldwork related to either of these
routes is planned under the H/A scope of work, aithough these routes
will be examined under H/A data interpretation task. Instead, the H/A
fieldwork will concantrate on the fish consumption, surface water
consumption, and direct dermal exposure routes by documenting the
pressence of contaminants at the sites, the release of contaminants,
and continuous pathways to the receptor population.

As mentioned previousiy, the substances targeted for investigation
related 10 Yne HiA masbhawriam incude threa heavy metals (mercury,
lead, and cadmium) and persistent toxic organics (dioxins, dibenzo-
furans, PCBs, and methy! mercury). These substances have been
selected because they are most highly persistent, low-water-soluble,
and/or blosccumuiative of the substances likely to be found at the
Dead Creek sites.

Data obtained from previous investigations of the project-area sites,
including the fleild investigations conducted for the HRS mechanism
scope of work, will provide the necessary documentation concerning the
presence and quantity of target contaminants at the sites. Existing
data documenting the release of target contaminants will be supple-
mented by H/A mechanism field investigations of leachate seeps from
Sites R and Q and groundwater contaminant concentrations at Site R.
Existing documentation of continuous routes from the sites to a recep-
tor population will be supplemented by H/A mechanism field investi-
gations of geohydrology, sediments in downstream sectors of Dead
Creek, sediments of the Mississippi River, and bioaccumulated con-
taminants present in fish in the Mississippl River. The geohydrologic
and sediment sampling fieldwork is designed to provide documentation
of the transport of contaminants via groundwater and surface water to
the Mississippi River. The geohydrologic fleldwork will provide the
documentation needed to examine the following three transport scen-
arios for H/A consideration:
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1. The current scenario entails direct transport of contam-
ination from Sites Q and R via groundwater to the Mis-
sissippl River; plus contaminant transport to Dead Creek

that directly resuits in human exposure and/or transport
of the contaminants via the creek to the Mississippi
River.

2. The intermediate-term scenario Involves cessation of
groundwater pumping which, based on historical records,
creates a rise of the water table to within a few feet —
of the ground surface at Sites Q and R. With such ele-
vated water levels, contaminants in the upper portions
of the site soil will be transported at increased rates
to the Mississippl River. Moreover, drums of hazardous
waste buried on-site will rupture or disintegrate when
covered by water, resulting in a substantially increased
contaminant volume and transport rate--thereby posing
the threat of transport of a significant volume or
*slug"® of contaminants to the river.

3. The long-term scenario involves the periodic flooding of
Sites Q and R, which has occurred as recently as 1973
and would result In the release of large quantities of
site contaminants directly to the Mississippi River. As
is the case for the Intermediate-term scenario, buried
on-site drums, when covered with water, may rupture-- /
resulting in the transport of a significant ®"slug" of
contamination to the river.

The sediment sampling of the Mississippi River and examination of con-
taminants present in fish caught upstream and downstream from the Dead
Creek sites is designed to provide documentation of the linkage
between released contaminants and direct human contact via consump-
tion of contaminated fish. The sediment and seep sampling also is
designed to provide supplemental documentation of the linkage between
release contaminants and direct human contact via dermal exposure.

Table 3-2 lists the five tasks, with subtasks, that E § E anticipates
will be necessary for the proposed H/A mechanism scope of work. The
remainder of this section describes sach task in more detail.

The H/A mechanism sampling tasks are closely related to--and dependent
upon--the results of the HRS mechanism sampling activities. To
maximize the use of the data and avoid duplication of effort, the
proposed H/A activities will be scrutinized closely at the conciusion
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Table 3-2

H/A MECHANISM SCOPE OF WORK

Task 1: Geohydrologic Study

A. Install and sample two nests of 3 monitoring wells each at Site
R: | between the Mississippi River and the site and 1 between
the site and the railrcad to the east. Analyze the samples for
heavy metals (mercury, lead, and cadmium) and persistent organ-
ics (PCBs, diloxins, and dibenzofurans). Perform permeability
tasts on Shelby tube samples.

B. Instail one recording gauge on the Mississippi River, and
another on one of the monitoring wells, to document the rela-
tionship between surface water levels and groundwater leveis.
Measure groundwater levels in the the other monitoring wells,

Task 2: Sediment Sampling

Sample sediments at 4 [ocations within Creek Sectors E and F. Analyze
the sampiles for mercury, lead, and cadmium and PCBs, dioxins, and di-
benzofurans.

Task 3: Seep Sampling

Identify and sample seeps alongside Sites Q@ and R on the bank of the
Mississippl River at low water stage. Sample six seeps, if possible,
and analyze the soil and water samples for heavy metals (mercury,
lead, and cadmium) and PCBs, dioxins, and dibenzofurans.

Task &: Fish and Sediment Survey

A. Design survey based on a study of background data concerning
fish and sediment types/occurrence and the existence/applicabil-
ity of any previous surveys,

8. Collect fish and sediment samples from locations upstream and
downstream from Sauget. Analyze the samples for heavy metals
(mercury, lead, and cadmium) and persistent organics (PCBs,
dioxins, and dibenzofurans).

Task S: Data Interpretation

Interpret the data collected during Tasks 1 through 3 and all previous
investigations to document environmental impacts that have occurred as
a result of migration of contaminants from the Dead Creek sites.
Delineate the population at risk and potential health effects.
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of the HRS mechanism work. At that time, E § E will modify and
finalize the H/A mechanism outline proposed herein and provide an
updated schedule and cost estimate for 1EPA approval.

Task 1: Geohydrologic Study

A geohydrologic study will be conducted to provide the data needed to
document current conditions and to permit the characterization of
intermediate-term and flooding conditions.

Subtask 1A. A total of six monitoring wells are recommended for in-
stallation at Site R. This geohydrologic investigation is designed to
supplement the results of the HRS mechanism gechydrologic work pro-
posed In Section 3.1, In that section, E § E proposes to sample the
existing wells at Site R. Based on the results of that work, E § E
will select the exact locations and depths for the six new wells
tentatively proposed for the H/A study. E & E anticipates that these
wells will be grouped Into two well nests, each consisting of a deep,
intermediate, and shallow monitoring waell. One well nest will be
iocated on the bank of the Mississippl River between Site R and the
river; the other will be located approximately 1,500 fest to the east,
between Site R and the levee and railroad. Shelby tube samples will
be collected at both locations and permeability analyses will be run
of the samples. The drilling, development, installation, sampling,
and decontamination procedures will follow the project work plan.

Troundwater sampimy wii D oot 'm Yra Yk meeidaning wills,
after the wells have been thoroughly developed. The groundwater sam-
ples will be analyzed at the following laboratories for the following
parameters:

e E & E's Analytical Services Center: PCBs

Mercury

Lead

Cadmium

Methy! mercury

e Another IEPA-approved laboratory: Dibenzofurans
Dioxins

CER 000290

recycied paper 3-27 eculogy and envirunment

EPA/CEFRC COPPER/EIL/PCB ATTORNEY WORK PRODUCT / ATTORNEY CLIENT PRIVILEGE



v

w1

Subtask 18B. with |EPA assistance in obtaining site access, an
approximately 20-foot length of factory-cut PVC weliscreen will be in-
stalled on a jetty or dock at or close to Site R. A Leopold and Ste-
vens Model F water level recorder (or equivaient) will be installed to
continuously measure fluctuations in river level. A similar instru-
ment will be installed on the Intermediate well in the well cluster
located to the east of Site R. Charts will be coliected monthly for
three months. The other monitoring wells will be measured at the time
of changing charts to determine horizontal and vertical hydraulic
gradients at different levels within the ground.

Task 2: Sediment Sampling

if the HRS mechanism fleldwork confirms the presence of contaminants
in the sediments of Creek Sections A, B, C, and D, E § E proposes to
collect additional sediment samples in Dead Creek to document whether
the creek poses a direct threat to human health and the degree to
which transport via the creek results in contamination of the Missis-
sippt River. '

Four composite samples of fine-grained sediment will be collected from
Dead Creek. They will be taken from the upstream ends and mid-points
of each of the Creek Sections E and F.

Sediment sampling under the HRS mechanism scope of work was expanded
to include sampling and analysis for dioxin and dibenzofurans, in
order to avoid the duplication of sampling programs for Creek Sectors
A, B, C, and D,

Task 3: Seesp Sampling

E § E proposes to collect seep samples to document a release to the
river and provide a link in the exposure pathway, attempting to docu-
ment contamination of fish,

CER 000291
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During the river's low water stage, E § E will attempt to identify up
to six seeps which discharge directly into the Mississippi in the
areas of Sites R and Q. Soil/sediment and water samples will be ob-
tained, for analysis for heavy metals (mercury, lead, and cadmium) and
persistant toxic organics (PCBs, dioxins, and dibenzofurans).

Task &: Fish and Sediment Sur’any

E § E proposes to document a complete exposure pathway by investigat-
ing the final two links: sediment contamination and fish contamina-
tion by highly bioaccumulative chemicals (e.g., dioxins, dibenzo-
furans, PCBs, and methyl mercury) that are likely to be transported
from the sites to the river and are most llkely to be found at concen-~
trations above detectable levels in fish,

Subtask 3A. E & E will contact various state and federal agencies
to obtain the data necassary to establish the potentially affected
population and to determine whether any previous investigations have
been conducted to evaluate dioxins, dibenzofurans, heavy metals, and
PCBs in project~area fish tissue and sediments. Information from
these efforts will include data concerning licensed fishermen (recrea-
tional and commercial if applicable) and the results of any surveys of
angler effort days and vessel use days. In addition, the fish divi-
sions of the lllinois and Missouri departments of environmental con-
wraon Wit DA wsactad e infurmatien. mrcarning apy resl. wur-
veys, fisheries landing data, and fish population dynamics.

Coincidental with the agency contacts, E § E will develop a comprehen-
siva wark gplan specifying the detailed collection and processing
protocol for fish tissue and sediment sampling. This task will be
important since dioxins and dibenzofurans usuaily are present at ex-
tremely low levels (0.05 parts per billlon [ppb] or less). As a re-
sult, great care will be taken in the sample collection, handling, and
processing to prevent cross contamination and assure the collection of
a sufficient sample to enable detection at the sub-ppb level,

CER 00029¢

recycied paper 3-29 erology and eavirsnment

EPA/CEFROC COPPER/EIL/PCB ATTCRNEY WORK PRODUCT / ATTORNEY CLIENT PRIVILEGE



L)

L)

E § £ has identified the following local fish specles as likely candl-
dates for collection and analysis, based on their recreational value,
food habits, life history, and body lipid content:

Yellow perch (Perca flavescens),

Green sunfish {Lepomis cyanellus),
White bass (Morone chrysops),
Yeliow bass (Morone mississippiensis),

Walleye (Stizostedion vitreum),

Carp (Cyprinus carpio), and
Channel catfish (lctalurus punctatus).

Based on the results of its agency contacts, E § E will select four
fish species for analysis. E § E proposes to target four local
species for investigation because they will provide a representative
cross section of species for analysis of body lipid content; and aiso
will enable correlation of the data to a wider range of potentlal
human consumers than would be possible if only one species were used.
If the state departments of environmental conservation feel there is
another appropriate species which E § E has not suggested, corporate
specialists will evaluate the desirability of using the species based
upon its recreational value, food habits, life history, and body lipid

content.

Subtask 4B, The four selected target species will be collected at a
total of six sampling stations along the Mississippi River, on both
the east and west sides of the river, at the following three loca-

tions:

e Granite City Army Depot,
o Canal Island, and CER 000293
e Jefferson Barracks Historical Park.

Sampling of both the east and west sides of the river is necessary be-
cause there may be different sub-populations of fish on the two sides,
and because both the fish species and the fishermen that sesk them may
move from one side to the other at various times.

recycled paper 3-30 ecuvlugy and enviconment
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Table 54
DEAD CREEK PROJECT

FIELD INVESTIGATION COSTS

SAMPLE ANALYSIS

Priority Organic Pollutants Water Soil/ Sediment Air
Acid compounds $ 200 $ 230 $245
Base/Neutral Compounds 250 280 270
Volatiles 190 220 275
Pesticides 120 120 178
Non-Priority Organic Pollutants * *
Inorganics 280 280 320

Total Cost Per Sample $1,040 $1,.130
*Cost Iincluded in priority organic pollutant unit prices.

CER 000294
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Table 5-5

ORILLING (SUBCONTRACT) COSTS

New Drilling Propasal (Using Unit Pricas from Original Contract):
Site G: 2 wells (30'-35") 6 additional borings @ 20'; footage 180' - 190'

Site H: 4 wells (30'-35') 4 additional borings @ 50'; footage 320'-340'

Site |: 6 wells (30'-35') 3 additlonal borings @ 40'; footage 310'-320'
Site J: 3 borings @ 20°; footage 60'
Site K: 3 borings @ 20%; footage 60'
Site 4 borings @ 20'; ) footage 80'

L:

Site N: 2 borings @ 30'; footage 80'

Site O: 5 wells (30'-35") § additional borings @ 20; footage 280'
Site P: § borings @ 30'; footage 240'
Site Q: 8 wells (30'-35') footage 230'-280'

Total Borings: 60; Total Max. Footage = 140'

$38,300 = Footage @ 1920' in Level B

1,600 = Mobillzation

8,050 = Stainless Casing (875')

3,500 = Stainless Screens (2S)

1,500 = Protective Steel Casings (25)
~ 8,800 = Well Instailation @ 60 Hours
~ 3,128 = Well Development & 25 Hours
~11,250 = Decontamination Time @ 90 Hours
~ 840 = Delay Time @ 8 Hours
$76,665
$ 4,500 = 55-Gal. Drums (150)

$81,165 =  Subtotal, New Drilling

CER 000295
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Table 5-5 (Cont.)

Existing |IEPA Wells:

12 weeks (30'-35') footage 360'-a20'

$ 5,460
3,864
1,680

720
3,360
1,500
2,250

830

$19,674

720

$20, 394

$101,559

recycied paper

Footage @ 320' in Level B (No Sampling)
Stainless Casing @ 220'

Stainiess Screens (12)

Protective Steel Casings (12)

Well Installation @ 28 Hours

Well Development @ 12 Hours
Decontamination Time @ 18 Hours

Delay Time @ 8 Hours

§5-Cal. Drums (28)
Subtotal, Existing IEPA Walls

TOTAL ESTIMATED DRILLING SUBCONTRACT
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Table 56
PERSONNEL PROTECTION DISPOSABLES

Cost Per Man-Day Man-Days Cost

Task 3

Level D $27 30 $ 810
Task &

Level D 27 78 1,998
Level C 63 16,128
Level B 122 14,630
TOTAL: $33,576

CER 000297
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Table 5-8

E &8¢ E LABORATORY ANALYSES

No. of Unit Total

Task Samples Price Cost
1. Water 6 280 $1,680
Digastion 6 25 150
SUBTOTAL 1,830
2. Sediment 12 310 $3,720
Digestion 12 25 300
SUBTOTAL 8,020
3. Water 6 280 $1,680
Sediment 6 310 1,860
Digestion 12 25 300
SUBTOTAL 3,840
8. Sediment 6 310 1,860
Fish Tissue &8 390 18,720
Digestion 54 25 1,350
SUBTOTAL 21,930
GRAND TOTAL $31,620
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Tahla 9
E 8§ E LABORATORY UNIT PRICES

Fish
Sediment Tissue Water
PCB $120 $178 $120
Mercury 60 8s 30
Cadmium 15 18 15
Lead 18 15 18
Methyl Mercury 100 100 100
TOTAL $310 $390 $280

Add digestion charge of $25 per metal sample for cadmium and lead.
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Table 5-10

H/A MECHANISM
SUBCONTRACTING COSTS

1. Laboratory Analyses (ETC, Inc.)

Parameters: Dibenzofurans/Dioxins

Sample No. of Unit Total
Task Type Samples Price Cost
1 Water 6 $1,100 $ 6,600
2 Sediment 12 1,100 13,200
3 Water 1] 1,100 6,600
Sediment 6 1,100 6,600
$ 13,200
4 Fish 38 1,400 67,200
Sediment 6 1,100 6,600
$_73,800
Total ETC Subcontracting Cost = $106, 800
2., Expert Reviaw
(Health and Safety Advisory Committee) $_15,000
3. Drilling Costs
Canonl, Inc.: § monitoring wells $_21,690
(2 nests of 3 monitoring wells)
TOTAL SUBCONTRACTING COSTS: sms!nso
CER 000301
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